

UNLOCKED

2020-1-HU01-KA204-078660

Minutes

5th transnational project meeting

Serbia

29/09/2022 – 30/09/2022

Present:

Lindner Lídia Klára, Váltó-sáv Alapítvány – Hungary
Kornél Pósa, Váltó-sáv Alapítvány – Hungary
Niovi Stavropoulou, AMAKA NGO – Greece
Loukia Chaidemenaki, AMAKA NGO – Greece
Andrey Mochilov, Crime Prevention Association – IGA
Dimitar Rusinov, Crime Prevention Association – IGA
Tünde Ricz Dencs, Antropos Association – Serbia
Benkó Anna, Antropos Association – Serbia

Content

5th TM – WB

All partners have to send a paragraph (at least 4,000 characters) regarding the TM that will be developed by Antropos into a single Workshop Booklet Document. All partners have to upload the documents related to the meeting on the Google drive.

Deadline: 19/10/2022

IO9

Before the meeting partners indicated if there would be changes to the original topic/idea/concept of IO9 or not.

During the meeting partners presented their “to be” IO9 materials in the form of a ppt, where they talked about the topic/concept and the methods, tools, etc, that will be used in it.

Topics chosen by the partners:

VSA - The Halfway House Complex Reintegration Programme and other halfway house programmes in Europe

IGA - A Crash Course in Cooking

AMAKA - Real-life stories of ex-prisoners and feedback from professionals including the description of EPANODOS’ half-way program

Antropos - Tale therapy sessions, that can facilitate reintegration for halfway house residents

Deadline: 31/10/2022

Testing possibilities of IO8 and IO5

Partners agreed that IO materials needs to be translated before testing.

AMAKA indicated that they will probably test IO8 with children, because it is not possible to test it in prison currently.

VSA will first do a small testing of AMAKAs' IO8 game with colleagues and if it's successful then they will try it out in prison.

IGA is planning to test its IO8 game with a younger group (age 17) besides prisoners.

IOs will probably be also tested during multiplier events.

The testing of the of both IOs needs to be documented in the form of a 4,000 character text.

Multiplier events

- AMAKA is planning to do the second ME on the 11th of October and the third ME will be realized around the end of January, 2023

- Antropos plans it in November

- IGA plans it around mid-December

Closing meeting

The following options were suggested by VSA:

1. Will be realized as foreseen in the project (in Budapest – end of February, 2023 – 2 days)
2. Have it online
3. Not having a closing meeting and instead reallocate the money to the remaining IO

Antropos chose option 2 while IGA suggested a “mixed approach” as in having an online meeting and the money being reallocated to IO5 because of translation. AMAKA was interested in the option IGA suggested and asked the exact amount corresponding in working days to be defined so that they can plan the timesheets.

Finances

Deadline of the next monthly report: 05/10/2022

Deadline of the next financial report: 15/10/2022

On behalf of AMAKA
The legal Representative



AMAKA ΑΕΤΙΡΗ ΜΗ ΚΕΡΔΟΣΚΟΠΙΚΗ ΕΤΑΙΡΕΙΑ
ΥΠΗΡΕΣΙΕΣ ΑΡΧΗΣ & ΚΑΘΟΔΗΓΗΣΗΣ
ΕΙΔΙΚΩΝ ΟΜΑΔΩΝ
ΚΙΣΣΑΜΟΥ 12 - ΒΥΡΩΝΑΣ Τ.Κ. 162 31
ΑΦΜ: 998650005 - ΔΟΥ: ΒΥΡΩΝΑ